Talking points for May 25™ call with AF Dr. TerMaath

Goal: get AF to submit next EBR Workplan as Draft Final, instead of final, and allow technical team to
continue discussions to try to resolve differences.

e The Williams AFB Site 12 ROD Amendment selected SEE implementation followed by Enhanced
Bioremediation, which will achieve RAO’s {i.e., MCLs in groundwater) within 20 years.

“As for the original remedy, the expected outcome of the revised groundwater remedy is
that concentrations of residual LNAPL in saturated soil and dissolved contaminants in
groundwater will be reduced to levels that will no longer result in contaminant
concentrations in groundwater exceeding cleanup levels. The revised groundwater remedy
will achieve groundwater cleanup levels in an estimated 20 years.” (Section 5.3 of the ROD
Amendment).

e SEE was implemented at Site 12 for approximately 18 months before being discontinued
prematurely.

e The Regulatory Agencies technical team used current overall site conditions, and current mass
estimates obtained from the AF contractor (AMEC) and conducted a conservative model to
estimate the remediation timeframe if EBR is implemented at the site under current conditions:
- Timeframe for remediating the lower water bearing zone is 30-50 years; 100-200 years in

the upper water bearing zone, where most of the contaminant mass remains today.
- Regulatory Agencies would consider this remedy failure.

e There are at least 5 municipal water wells within 5 miles downgradient of the site, along with
planned development.

e No transport modeling has been conducted to evaluate potential offsite migration of
groundwater contamination.

e AF needs to conduct transport modeling, using data from the site, to evaluate potential
impacts to offsite wells from groundwater migration.

e This is a complex and complicated site, and a complex and complicated remedial technology.
The Regulatory Agencies do not want to run the risk of potential remedy failure in 15 years.

e Regulatory agencies have significant concerns about the efficacy of EBR, but want to work with
AF in the hopes of resolving the issues without going to formal dispute:
- AF submit the next EBR Workplan as Draft Final, not Final;
- let technical team develop milestones and criteria for evaluating EBR in the short term to
prevent remedy failure in the long term, and focus on AF developed Decision Tree.

ED_005025_00009619-00001



ED_005025_00009619-00002



